

St/PR
Table A
Draft

~~S-E-S-E-T~~

3 February 1958

ECONOMIC RESEARCH AREA PROGRAM FY 1959

TENTATIVE ERA PRODUCTION SCHEDULE OF NIE CONTRIBUTIONS

Planning No.	Project	Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONE
1 (P# 10.1806)	Main Trends in Soviet Capabilities and Policies, 1958-1963	A/U*		1 Jul 58 (a few hours should be programed by each branch for a supplementary analysis of "plan" announcements. Contributions on this subject should be forwarded to A/U as soon as possible.)	Aug 58
		A/P			
		M/AG			
		M/CH			
		M/FM			
		M/NT			
		M/FP			
		I/WA			
		I/TR			
		I/AR			
		I/DM			
		I/SH			
		I/EE			
		I/CM			
		I/CI			
		I/ME			
		S/CM			
		S/TF			
		S/TR			
		S/COM			
		S/CST			

*Action Branch

~~S-E-S-E-T~~

St/FR
Table A
Draft

3 February 1958

S-E-C-R-E-T

Planning
No.

Project

Branch

Estimated
Man-hours

Due-date for Branch
Contributions to Action Branch

Anticipated
Due-date to ONE

2 Main Trends in Soviet Capabilities
and Policies, 1959-1964

A/U*
A/P
M/AG
M/CH
M/FA
M/FP
M/TP
I/MA
I/ME
I/AR
I/AM
I/ER
I/ES
I/CM
I/CI
I/ME
S/CM
S/MT
S/TP
S/COM
S/CSF

1 July 59

Aug 59

3 Soviet Military Expenditures, 1958-
(pt 30.1805) 1963

I/ME*

Aug 58

Action Branch

S-E-C-R-E-T

St/PR
Table A
Draft

3 February 1958

Planning

No.

Project

Branch

Estimated
Man-hours

Due-Date for Branch
Contributions to Action Branch

Anticipated
Due-date to OMB

4 Soviet Military Expenditures, 1959-1964

I/MS*
I/WA
I/TH
I/AR
I/SH
I/EE
I/GM
A/U
M/TP (?)
S/TP (?)
S/COM (?)
S/CST (?)
S/TR (?)

15 Jun 59

Aug 59

5 20.1783) The Soviet Nuclear Energy Program

M/TP*

15 Jul 58

6. The Soviet Nuclear Energy Program

M/TP*
M/CH
M/NF
M/TA
A/U
I/MA
I/SH
I/EE
S/CST

1 May 59

15 Jul 59

Action Branch

S-E-C-R-E-T

St/PR
Table A
Draft

3 February 1958

Planning

No.

Project

7 Soviet Missile Capabilities

8 Probable Soviet Long-Range Aviation
Development, 1959-1963

9 Sino-Soviet Bloc Air Defense
Capabilities

10 Outlook in the European Satellites

S-E-C-R-E-T

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONE
I/CM*	_____	Feb 59	Apr 59
I/ME	_____		
I/NE	_____		
N/CH	_____		
S/CSY	_____		
S/TR	_____		
I/AR*	_____		
I/ME*	_____		
I/NA	_____		
I/AR	_____	Apr 59	Jun 59
I/NE	_____		
I/CH	_____		
S/TR	_____		
S/COM	_____		
S/CSY	_____		
A/3*	_____		
A/U	_____	Sep 58	Dec 58
A/P	_____		
M/AG	_____		
N/CH	_____		
N/TH	_____		
M/HP	_____		
M/TF	_____		
N/HA	_____		
N/TH	_____		
N/AR	_____		
I/CH	_____		
I/SH	_____		

As requested by
ONE

Action Branch

S-E-C-R-E-T

St/PR
Table A
Draft

3 February 1958

Planning
No.

Project

(Continued)
Outlook in the European Satellites

Outlook in the European Satellites

S-E-C-R-E-T

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to <u>ONE</u>
I/EE	_____		
I/CI	_____		
I/ME	_____		
S/OM	_____		
S/TF	_____		
S/TR	_____		
S/COM	_____		
S/CSR	_____		
A/EE*	_____		
A/U	_____	Sep 59	Dec 59
A/P	_____		
M/AG	_____		
M/CH	_____		
M/TM	_____		
M/EF	_____		
M/FP	_____		
I/HA	_____		
I/TH	_____		
I/AR	_____		
I/MM	_____		
I/SH	_____		
I/TE	_____		
I/CI	_____		
I/ME	_____		
S/OM	_____		
S/TF	_____		
S/TR	_____		
S/COM	_____		
S/CSR	_____		

*Action Branch

S-E-C-R-E-T

St/FR
Table A
Draft

3 February 1958

S-E-C-R-E-T

Planning

Planning No.	Project	Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONE
12	Outlook in Poland	A/E* A/P M/AG M/FP I/CI S/TF	 	Feb 59	Apr 59
13	Outlook in Hungary	A/E* A/P M/AG M/FP I/CI S/TF	 	Jul 58	Sep 58
14	Outlook in East Germany	A/E* A/P M/AG M/FP I/CI S/TF	 	Jul 58	Sep 58

(ONE has tentatively scheduled an NLE on either Hungary or on East Germany. More definite information on the scheduling of these estimates may be available in March.

*Action Branch

S-E-C-R-E-T

St/PR
Table A
Draft

3 February 1958

Planning

No

Project

15 Communist China Through 1963
S# 10.1803)

Approved For Release : CIA-RDP62S00545A000100050012-8

S-E-C-R-E-T

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to OAS
A/F*	_____		
A/P	_____	3 Nov 58	Jan 59
M/AG	_____		
M/CH	_____		
M/FM	_____		
M/NF	_____		
M/TF	_____		
I/MA	_____		
I/TH	_____		
I/AR	_____		
I/PM	_____		
I/SH	_____		
I/EE	_____		
I/CI	_____		
I/NE	_____		
S/OM	_____		
S/TF	_____		
S/TA	_____		
S/COM	_____		
S/CST	_____		
A/F*	_____		
M/AG	_____	2 Nov 59	Jun 60
M/CH	_____		
M/FM	_____		
M/NF	_____		
M/TF	_____		
I/AR	_____		
I/SH	_____		
I/EE	_____		
I/CI	_____		

Communist China Through 1964

Action Branch

S-E-C-R-E-T

Approved For Release : CIA-RDP62S00545A000100050012-8

St/FR

Table A

Draft

3 February 1958

S-E-C-R-E-T

Planning

No

Project

16

(Continued)
Communist China Through 1964

17

North Korea

18

Probable Developments in North
Vietnam

19

bloc Policies Toward the Underdeveloped
Areas

20

Indonesia

21

The Outlook for Ceylon

22

Indian Economic Outlook

23

Uruguay

Action Branch

Branch	Estimated Man-hours	Due-date for Branch Contributions to Action Branch	Anticipated Due-date to ONE
I/ME	_____		
S/OM	_____		
S/TF	_____		
S/TER	_____		
S/COM	_____		
S/CEI	_____		
A/TP	_____		As requested by ONE
M/AG	_____		
M/TF	_____		
S/TF	_____		
S/TER	_____		
A/TF	_____		As requested by ONE
M/AG	_____		
M/TF	_____		
S/TF	_____		
S/TER	_____		
S/TF*	_____		Mar 59
S/TF*	_____		Jan 59
S/TF*	_____		Jan 59
S/TF*	_____		As requested by ONE
S/TF*	_____		As requested by ONE

S-E-C-R-E-T

st/PR

Table A

Draft

3 February 1958

S-E-C-R-E-T

Planning
No

Project

Branch

Estimated
Man-hours

Due-date for Branch
Contributions to Action Branch

Anticipated
Due-date to ONE

24

Near East Developments Affecting US
Interests

S/TF*

Aug 58

25

The Outlook for Egypt and the Nasser
Regime

S/TF*

Sep 58

26

Yugoslavia's International Position

S/TF*

Sep 58

27

Communist China's Role in Non-Communist
Asia

S/TF*
A/F

Sep 58

Oct 58

*Action Branch

Approved For Release : CIA-RDP62S00545A000100050012-8

Approved For Release : CIA-RDP62S00545A000100050012-8

S-E-C-R-E-T